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• Legal Project Lead produces first draft, one month
including re­translation into English and
chart of substantial legal changes

• CCi introduces the draft into public discussion one month

• Legal Project Lead produces second draft two weeks

• CCi reviews second draft one month

• Project Leads arrange necessary translation and one­two months
customization of the Commons Deed, the FAQs,
and other related content

• Ported Licenses are posted on one week
creativecommons.org

• The Launch is celebrated!
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